
492 WEEKLY REPORT 10 Date: 3/28/17 - 4/3/17

Group number: 01

Visualization of Earth Modeling System (Project 1)

Prof. Johnny Wong (Advisor) & Prof. Chaoqun Lu (Client)

Team Members/Role:

Kellen Johnson – Team Communication Leader

Anish Kunduru – Team Leader

Julio Salinas – Team Concept Holder

Eli Devine – Team Webmaster

○ **Weekly Summary**

Minor bug fixes and GUI edits.

○ **Past week accomplishments**

- Anish Kunduru: Squashed some bugs and output descriptive messages to the client.
- Kellen Johnson: Quality Control and attempted to find any outstanding bugs in the GUI. Began documentation on the creation of Template Maps (per request of Client and Advisor).
- Eli Devine: Editing end-user webpage for a more easy flow and understanding and allow users to toggle the menu as well as added a help button.
- Julio Salinas: Editing and making any final fixes needed.

○ **Pending issues**

- Anish Kunduru: Not critical, but I'd like for us to be able to minify the JS before pushing it to the webserver.

○ **Individual contributions**

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Kellen Johnson	Testing of GUI. Began Template Map Documentation.	3	215
Anish Kunduru	See above.	6	253
Eli Devine	End-user webpage edits. Help button and menu toggle.	8	125
Julio Salinas	Edits on GUI few group meetings to talk about documentation	6	125

○ **Comments and extended discussion**

None

○ **Plan for coming week**

- Anish Kunduru: Work on documentation and final project presentation. Testing on webpage to ensure everything works smoothly.
- Kellen Johnson: Begin the Poster and Final Report. Continue Client Documentation and Installation Documentation (per request of the Client and Advisor).
- Eli Devine: Fix issues of the stylesheet being inconsistent across platforms and request feedback for user friendly compatibilities.
- Julio Salinas:

○ **Summary of weekly advisor meeting**

No meeting this week. Next meeting 4/14.